
Item	Р	I	Risk (P*I)	Recognized	Mitigated/ Resolved	ROAM
Falling Behind	20	70	1400	20-Mar-23	3-Apr-23	0
Not being able to produce a functioning project	8	70	560	20-Mar-23	3-Apr-23	0
			0			
			0			
			0			
			0			
			0			
			0			
			0			



How	
Gaining a stong understanding of the project at the be	ginning. Using spring break to start the project and running into issues early
Unit testing at every level of functionality	